

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VII - Vizianagaram District – "Road from Muligada road to Gummidiguda of Vizianagaram District" – Revised Administrative Sanction along with excess tender premium and price escalation charges – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1824

Dated: 05-10-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD. (progs.II) Department, Dt. 27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W1/DEE.I/ PMGSY/AP
- VIII 2008/VZM, dated. 29.05.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.167.50 lakh in respect of the work "Road from Muligada road to Gummidiguda of Vizianagaram District" under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.1,50,73,663/- as against the Original Administrative Sanction of Rs.167.50 lakh in respect of the work "Road from Muligada road to Gummidiguda of Vizianagaram District" due to excess tender premium and price escalation charges under PMGSY Phase VIII.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.1,50,73,663/- (Rupees One crore fifty lakh seventy three thousand six hundred and sixty three only) including GOI share of Rs.1,43,42,006/- (Rupees One crore forty three lakh forty two thousand and six only) and State Share of Rs.7,31,657/- (Rupees Seven lakh thirty one thousand six hundred and fifty seven only) in respect of the work " Road from Muligada road to Gummidiguda of Vizianagaram District" as against the Original Administrative Sanction of Rs.167.50 lakh (Rupees One crore sixty seven lakh and fifty thousand only) under PMGSY Phase VIII may please be agreed to. The excess tender premium and Price escalation charges has to be met from State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs. 167.50 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.1,43,42,006/-

b) Amount chargeable from State Govt.

Share towards tender premium and price
escalation (4,76,647+2,55,010) : Rs. 7,31,657/-

Total RAS required (a+b) : Rs.1,50,73,663/-

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U O.No.21536/464/12/Expr.PR&RD, dated 31.08.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Vizianagaram District
The District Treasury Officer, Vizianagaram District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.